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Modalities in sanction/Execution of KVS Works 

The following stages are involved in sanctioning and execution of major works by KVS:- 

• Opening of a Kendriya Vidyalaya. 

• Transfer and lease of land for Vidyalaya. 

• Formal request of CE Zone for preliminary drawings. 

• Approval of preliminary drawings by KVS. 

• Submission of approximate estimates (AEs) by CE Zone based on approvetl 

drawings. 

• Issue of Administrative Approval and Expenditure Sanction (AA&ES) after scrutin 

of estimate and release of first instalment of funds for the start of work. 

• Tender action by the construction agency. 

• Start of work by the contractor. 

• Fund flow for the project based on monthly progress report received fro 

Executive Engineer through Vidyalaya in format. 

• Completion of work. 

• Handing/Taking over of school project. 

• Completion report and settlement of accounts. 
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