

13th September, 2018

To,

The Commissioner,
Kendriya Vidyalaya Sangathan,
18 Institutional Area,
Shaheed Jeet Singh Marg,
New Delhi-16.


Sub: **Revision in the cost of construction of KV School buildings - reg.**

Sir,

I am directed to refer to KVS letter No.110119/07/2007/KVS(HQ)/Works dated 21.8.2018 on the above mentioned subject. The proposal for revision of cost estimates in respect of 11 School Buildings where the revision of cost is within 20% tolerance limit, was considered in the Ministry and the same has been approved by the competent authority. The details of the revised costs approved vis-à-vis the original approved costs in respect of these 11 projects are as under:

S.No.	Name of KV	Original approved cost (Rs. In crores)	Proposed revised cost estimates (Rs. In crores)	Increase in cost (Rs. In crores)	Increase % in cost
1	Chikodi	14.55	17.11	2.56	17.59
2	Hanumangarh	14.55	16.06	1.51	10.37
3	Hasaud	14.55	15.97	1.42	9.75
4	Kushinagar	14.55	16.81	2.26	15.53
5	Miryalaguda	14.55	15.25	0.7	4.81
6	Narayanpur	14.55	16.95	2.4	16.49
7	Saloh	14.55	16.21	1.66	11.40
8	Sambalpur	14.55	16.46	1.91	13.12
9	Shrawasti	14.55	15.85	1.3	8.93
10	Sirsilla	14.55	16.52	1.97	13.53
11	Tenali	14.55	16.01	1.46	10.03
	Total	160.05	179.20	19.15	

Yours faithfully,



(P.K. Bahl)

Under Secretary to the Government of India
Tele: 011-23381434

CTC



संजय कुमार / SANJAY KUMAR
सहायक आयुक्त (वित्त)/Assistant Commissioner (Fin.)
केन्द्रीय विद्यालय संगठन/Kendriya Vidyalaya Sangathan
18, संस्थान क्षेत्र/18, Institutional Area
शाही जेत सिंह मार्ग/Shahheed Jeet Singh Marg
नई दिल्ली - 110 016/New Delhi-110 016