

## Modalities in sanction/Execution of KVS Works

The following stages are involved in sanctioning and execution of major works by KVS:-

- Opening of a Kendriya Vidyalaya.
- Transfer and lease of land for Vidyalaya.
- Formal request of CE Zone for preliminary drawings.
- Approval of preliminary drawings by KVS.
- Submission of approximate estimates (AEs) by CE Zone based on approved drawings.
- Issue of Administrative Approval and Expenditure Sanction (AA&ES) after scrutiny of estimate and release of first instalment of funds for the start of work.
- Tender action by the construction agency.
- Start of work by the contractor.
- Fund flow for the project based on monthly progress report received from Executive Engineer through Vidyalaya in format.
- Completion of work.
- Handing/Taking over of school project.
- Completion report and settlement of accounts.





संजय कुमार / SANJAY KUMAR  
सहायक आयुक्त (वित्त)/Assistant Commissioner (Fin.)  
केन्द्रीय विद्यालय संगठन/Kendriya Vidyalaya Sangathan  
18, संस्थागत क्षेत्र/18, Institutional Area  
शहीद जेत सिंह मार्ग/Shahed Jeet Singh Marg  
नई दिल्ली-110 016/New Delhi-110 016