

HEFA

**The method and time lines for selection of agencies for execution**

Kendriya Vidyalaya Sangathan (KVS) works are executed by Govt. Construction agencies on 'Deposit Work' basis from concept to Commissioning stage.

There is a committee constituted under the chairmanship of Commissioner, KVS for selection/entrusting of work to construction agency as per GFR provisions.

After transfer of suitable piece of land by sponsoring authority in favour of KVS and selection of construction agency planning action for construction of building ( i.e. submission of preliminary drawings and estimate etc. ) is initiated.

As regards time lines for execution of work after selection of agency 3-6 months is required to submit preliminary drawings, estimates, and according of Administrative Approval & Expenditure Sanction.

After AA&ES 18-24 months is required for its execution.





संजय कुमार / SANJAY KUMAR  
सहायक आयुक्त (वित्त)/Assistant Com. (Fin)  
केन्द्रीय विद्यालय संगठन/Kendriya Vidyalaya Sangathan  
18, संस्थागत क्षेत्र/18, Institutional Area  
शहीद जीत सिंह मार्ग/Shahed Jeet Singh Marg,  
नई दिल्ली-110 016/New Delhi-110 016